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RECORD OWNER AND SUBDIVIDER 
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McDONNELL DOUGLAS HARBOR GATEWAY CENTER LAND USE & REMEDIATION SCHEDULE 
I J 1996 

ID Task Name Duration Start Finish 
1 Finalize Land Plan 25d 1/22196 2123/96 

- ----------------- -- ---
2 Prepare Vesting Tentative Map 22d 2126/96 3/26/96 

- ----- -------
3 Submit to City (Env. Assessmt) Od 3/26/96 3/26/96 

--- -~---- ------ ---
4 City Processing 45d 3/27/96 5/28/96 
- ---------- -------------------- --- ----------- -----------
5 Draft EIR 100d 5/29/96 10/15/96 

- --------- ----------- r-----
6 Public Review 40d 10116/96 12110/96 

- ----------------- ---------r--------- ·- -·--~--- ---- ---------------
7 Responses to Comments 60d 12/11/96 3/4/97 

------------------------ ----------- -------- ------- -- -·------
8 I Certifv EIR 35d 3/5/97 4/22/97 

----------- ---- ---------- ----------
9 I Tentative Map Approval Od 4/22/97 4/22/97 

--·----
10 

~:s~~-=·~~~t~-·~=-=-~2:1··········::: 
------
Asbestos Removal 40d 6/3/96 7/26/96 

----- --------- ------------ ------------ ---·---------
Demolition 110d 7/29/96 12127/96 
------------ -----·------- --·--·---- - ··-··--- ------ --- ---------
Environmental Remediation 230d 12/30/96 11/14197 
--------·------------- -- -- ---- -- ---------- ---·------

16 Completion of Soils Cleanup Od 11/14/97 11/14/97 

~ Finaii~;rtlc;~ ;;, E;~~;~ I 23d I 12/10/97 I 1/9/98 

Close of Escrow (Vestar retail) I Od I 1/9/981 1/9/98 

Task Summary -...- ... Rolled Up Progress 
Project: 
Date: 3/29/96 Rolled Up Task Progress 

Milestone • Rolled Up Milestone v 

3/29/96 


